
Field Note Record
Contract No. Station Mile/Line: Staked by Date
9385 n/a n/a n/a

Calculated by Date Work Started Date Work Completed  Date

E. Knudson 3/10/2021

Inspector Date Reviewed by Date
n/a n/a

Checked by Date Materials Mgr. Date Materials

D. Miller 3/10/2021 n/a No

Item 58
Environmental Compliance Lead

This field note record balances the groups totals on this lump sum item.
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0058 ENVIRONMENTAL 
COMPLIANCE LEAD 

2 3/5/21 L.S. 8.49 989 EK 3/10/21 27

0058 ENVIRONMENTAL 
COMPLIANCE LEAD 

4 3/5/21 L.S. -8.49 988 EK 3/10/21 27
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    HWY-RAKD300C-PE                         STATE OF WASHINGTON                             DATE: 02/17/21
                                        DEPARTMENT OF TRANSPORTATION                        TIME: 13:46:14
                                         LEDGER PRE-ESTIMATE REPORT                         PAGE:   1

    PAYEE: MAX J. KUNEY COMPANY
    -------------------------------------------------------------------------------------------------------

      CONTRACT 00-9385      DISTRICT 5                 PROJECT ENGINEER JERRY WOOD
      ESTIMATE   26         WORK DONE TO 02-05-2021
                            DAYS CHARGED PRIOR THIS ESTIMATE:  287.5
                            PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
                                                SR 090  MP  79.38 TO  81.68

                                                <-------------------- QUANTITY/AMOUNT -------------------->
      ITEM  GRP  UNIT PRICE          UNIT       PLANNED REVISED     CURRENT ESTIMATE    NEW TOTAL TO DATE
      ----  ---  ------------------  ----       ------------------- ------------------- -------------------

      001   MOBILIZATION

            01     $1,210,000.0000   L.S.              $608,444.87                             $608,444.88

            02                                          $98,570.23                              $98,570.24

            03                                         $198,888.91                             $198,888.92

            04                                         $100,339.25                             $100,339.26

            05                                         $203,756.74                             $203,756.70
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (  100.00% OF PLANNED)      $1,210,000.00                           $1,210,000.00

      002   REMOVING GUARDRAIL

            01             $6.0000   L.F.                   387.50                                  463.00
                                                         $2,325.00                               $2,778.00
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (  119.48% OF PLANNED)             387.50                                  463.00
                                                         $2,325.00                               $2,778.00

      003   REMOVING PAINT LINE

            01             $1.0000   L.F.                 4,040.00                               34,586.00
                                                         $4,040.00                              $34,586.00
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (  856.09% OF PLANNED)           4,040.00                               34,586.00
                                                         $4,040.00                              $34,586.00

      004   REMOVING PLASTIC LINE

            01             $1.0000   L.F.                 4,070.00                                    0.00
                                                         $4,070.00                                   $0.00
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (    0.00% OF PLANNED)           4,070.00                                    0.00
                                                         $4,070.00                                   $0.00



    HWY-RAKD300C-PE                         STATE OF WASHINGTON                             DATE: 02/17/21
                                        DEPARTMENT OF TRANSPORTATION                        TIME: 13:46:14
                                         LEDGER PRE-ESTIMATE REPORT                         PAGE:   2
    -------------------------------------------------------------------------------------------------------

      CONTRACT 00-9385      DISTRICT 5                 PROJECT ENGINEER JERRY WOOD
      ESTIMATE   26         WORK DONE TO 02-05-2021
                            DAYS CHARGED PRIOR THIS ESTIMATE:  287.5
                            PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
                                                SR 090  MP  79.38 TO  81.68

                                                <-------------------- QUANTITY/AMOUNT -------------------->
      ITEM  GRP  UNIT PRICE          UNIT       PLANNED REVISED     CURRENT ESTIMATE    NEW TOTAL TO DATE
      ----  ---  ------------------  ----       ------------------- ------------------- -------------------

      005   REMOVING MISCELLANEOUS TRAFFIC ITEM

            01         $1,500.0000   L.S.                $1,500.00                               $1,500.00
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (  100.00% OF PLANNED)          $1,500.00                               $1,500.00

      006   HAZARDOUS MATERIAL HANDLING AND DISPOSAL

            01        $10,000.0000   EST.               $10,000.00                                   $0.00

            02                                               $0.00                                   $0.00
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (    0.00% OF PLANNED)         $10,000.00                                   $0.00

      007   ROADWAY EXCAVATION INCL. HAUL - AREA A

            01            $18.0000   C.Y.                17,025.00                               18,226.30
                                                       $306,450.00                             $328,073.40
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (  106.15% OF PLANNED)          17,025.00                               18,226.30
                         (  107.06% OF REVISED)        $306,450.00                             $328,073.40

      008   ROADWAY EXCAVATION INCL. HAUL - AREA B

            01            $13.0000   C.Y.                 6,370.00                                7,780.10
                                                        $82,810.00                             $101,141.30

            03                                            1,090.00                                   64.50
                                                        $14,170.00                                 $838.50

            05                                            1,995.00                                    0.00
                                                        $25,935.00                                   $0.00
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (   83.36% OF PLANNED)           9,455.00                                7,844.60
                         (   82.97% OF REVISED)        $122,915.00                             $101,979.80

      009   UNSUITABLE FOUNDATION EXCAVATION INCL. HAUL

            01            $28.0000   C.Y.                   500.00                                2,018.80
                                                        $14,000.00                              $56,526.40



    HWY-RAKD300C-PE                         STATE OF WASHINGTON                             DATE: 02/17/21
                                        DEPARTMENT OF TRANSPORTATION                        TIME: 13:46:14
                                         LEDGER PRE-ESTIMATE REPORT                         PAGE:   3
    -------------------------------------------------------------------------------------------------------

      CONTRACT 00-9385      DISTRICT 5                 PROJECT ENGINEER JERRY WOOD
      ESTIMATE   26         WORK DONE TO 02-05-2021
                            DAYS CHARGED PRIOR THIS ESTIMATE:  287.5
                            PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
                                                SR 090  MP  79.38 TO  81.68

                                                <-------------------- QUANTITY/AMOUNT -------------------->
      ITEM  GRP  UNIT PRICE          UNIT       PLANNED REVISED     CURRENT ESTIMATE    NEW TOTAL TO DATE
      ----  ---  ------------------  ----       ------------------- ------------------- -------------------

      009   UNSUITABLE FOUNDATION EXCAVATION INCL. HAUL

            03            $28.0000   C.Y.                   250.00                                    0.00
                                                         $7,000.00                                   $0.00

            05                                              250.00                                  239.30
                                                         $7,000.00                               $6,700.40
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (  225.81% OF PLANNED)           1,000.00                                2,258.10
                                                        $28,000.00                              $63,226.80

      010   EMBANKMENT COMPACTION

            01             $2.0000   C.Y.                 2,810.00                                7,386.00
                                                         $5,620.00                              $14,772.00

            03                                            9,110.00                               11,457.00
                                                        $18,220.00                              $22,914.00

            05                                            3,624.00                                    0.00
                                                         $7,248.00                                   $0.00
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (  122.12% OF PLANNED)          15,544.00                               18,843.00
                         (  121.22% OF REVISED)         $31,088.00                              $37,686.00

      011   COMMON BORROW INCL. HAUL

            01             $8.0000   C.Y.                 2,810.00                                5,284.95
                                                        $22,480.00                              $42,279.60

            03                                            9,110.00                                9,701.25
                                                        $72,880.00                              $77,610.00

            05                                            3,510.00                                    0.00
                                                        $28,080.00                                   $0.00
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (   97.12% OF PLANNED)          15,430.00                               14,986.20
                                                       $123,440.00                             $119,889.60
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    -------------------------------------------------------------------------------------------------------

      CONTRACT 00-9385      DISTRICT 5                 PROJECT ENGINEER JERRY WOOD
      ESTIMATE   26         WORK DONE TO 02-05-2021
                            DAYS CHARGED PRIOR THIS ESTIMATE:  287.5
                            PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
                                                SR 090  MP  79.38 TO  81.68

                                                <-------------------- QUANTITY/AMOUNT -------------------->
      ITEM  GRP  UNIT PRICE          UNIT       PLANNED REVISED     CURRENT ESTIMATE    NEW TOTAL TO DATE
      ----  ---  ------------------  ----       ------------------- ------------------- -------------------

      012   DETOUR REMOVAL

            01       $250,000.0000   L.S.              $138,006.50                             $138,006.49

            03                                          $83,386.00                              $83,386.00

            05                                          $28,607.50                              $28,607.51
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (  100.00% OF PLANNED)        $250,000.00                             $250,000.00

      013   SEPARATION LAYER

            01         $8,100.0000   ACRE                     8.90                                    4.54
                                                        $72,090.00                              $36,774.00

            02                                                0.95                                    0.07
                                                         $7,695.00                                 $567.00

            03                                                0.95                                    0.15
                                                         $7,695.00                               $1,215.00

            04                                                0.90                                    0.06
                                                         $7,290.00                                 $486.00

            05                                                0.90                                    0.26
                                                         $7,290.00                               $2,106.00
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (   40.32% OF PLANNED)              12.60                                    5.08
                                                       $102,060.00                              $41,148.00

      014   TEMPORARY ROADWAY

            02       $200,000.0000   L.S.               $50,000.00                              $50,000.00

            03                                          $50,000.00                              $50,000.00

            04                                          $50,000.00                              $50,000.00

            05                                          $50,000.00                              $50,000.00
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (  100.00% OF PLANNED)        $200,000.00                             $200,000.00
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    -------------------------------------------------------------------------------------------------------

      CONTRACT 00-9385      DISTRICT 5                 PROJECT ENGINEER JERRY WOOD
      ESTIMATE   26         WORK DONE TO 02-05-2021
                            DAYS CHARGED PRIOR THIS ESTIMATE:  287.5
                            PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
                                                SR 090  MP  79.38 TO  81.68

                                                <-------------------- QUANTITY/AMOUNT -------------------->
      ITEM  GRP  UNIT PRICE          UNIT       PLANNED REVISED     CURRENT ESTIMATE    NEW TOTAL TO DATE
      ----  ---  ------------------  ----       ------------------- ------------------- -------------------

      015   QUARRY SPALLS

            01            $36.0000   C.Y.                   500.00                                2,123.70
                                                        $18,000.00                              $76,453.20

            03                                              250.00                                    0.00
                                                         $9,000.00                                   $0.00

            05                                              250.00                                  239.30
                                                         $9,000.00                               $8,614.80
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (  236.30% OF PLANNED)           1,000.00                                2,363.00
                                                        $36,000.00                              $85,068.00

      016   TEMPORARY BRIDGE CLE ELUM RIVER

            02       $500,000.0000   L.S.              $125,000.00                             $125,000.00

            03                                         $125,000.00                             $125,000.00

            04                                         $125,000.00                             $125,000.00

            05                                         $125,000.00                             $125,000.00
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (  100.00% OF PLANNED)        $500,000.00                             $500,000.00

      017   CONC. CLASS 4000D FOR CONCRETE OVERLAY

            02         $1,950.0000   C.Y.                    52.00                                   89.50
                                                       $101,400.00                             $174,525.00

            04                                               57.00                                    0.00
                                                       $111,150.00                                   $0.00
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (   82.11% OF PLANNED)             109.00                                   89.50
                                                       $212,550.00                             $174,525.00

      018   PIER CONCRETE SPALL REPAIR

            02           $350.0000   S.F.                    67.00                                   44.86
                                                        $23,450.00                              $15,701.00
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    -------------------------------------------------------------------------------------------------------

      CONTRACT 00-9385      DISTRICT 5                 PROJECT ENGINEER JERRY WOOD
      ESTIMATE   26         WORK DONE TO 02-05-2021
                            DAYS CHARGED PRIOR THIS ESTIMATE:  287.5
                            PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
                                                SR 090  MP  79.38 TO  81.68

                                                <-------------------- QUANTITY/AMOUNT -------------------->
      ITEM  GRP  UNIT PRICE          UNIT       PLANNED REVISED     CURRENT ESTIMATE    NEW TOTAL TO DATE
      ----  ---  ------------------  ----       ------------------- ------------------- -------------------

      018   PIER CONCRETE SPALL REPAIR

            04           $350.0000   S.F.                    43.00                                   51.97
                                                        $15,050.00                              $18,189.50
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (   88.03% OF PLANNED)             110.00                                   96.83
                                                        $38,500.00                              $33,890.50

      019   DEFICIENT STRENGTH CONC. PRICE ADJUSTMENT

            02             $2.0000-  CALC                    $2.00-                                  $0.00

            04                                               $0.00                                   $0.00
                                                ------------------- ------------------- -------------------
    CREDIT  ITEM TOTALS  (    0.00% OF PLANNED)              $2.00-                                  $0.00

      020   BR. NO. 90/134S U6-L6 LEFT POST HEAT STRAIGHTENING

            02        $15,000.0000   L.S.               $15,000.00                              $15,000.00
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (  100.00% OF PLANNED)         $15,000.00                              $15,000.00

      021   REPLACE VACANT/DAMAGED RIVET WITH HS BOLT

            02            $40.0000   EACH                    60.00                                    0.00
                                                         $2,400.00                                   $0.00

            04                                               70.00                                    0.00
                                                         $2,800.00                                   $0.00
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (    0.00% OF PLANNED)             130.00                                    0.00
                                                         $5,200.00                                   $0.00

      022   BR. NO. 90/134N STEEL REPAIR

            04        $15,000.0000   L.S.               $15,000.00                              $15,000.00
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (  100.00% OF PLANNED)         $15,000.00                              $15,000.00
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    -------------------------------------------------------------------------------------------------------

      CONTRACT 00-9385      DISTRICT 5                 PROJECT ENGINEER JERRY WOOD
      ESTIMATE   26         WORK DONE TO 02-05-2021
                            DAYS CHARGED PRIOR THIS ESTIMATE:  287.5
                            PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
                                                SR 090  MP  79.38 TO  81.68

                                                <-------------------- QUANTITY/AMOUNT -------------------->
      ITEM  GRP  UNIT PRICE          UNIT       PLANNED REVISED     CURRENT ESTIMATE    NEW TOTAL TO DATE
      ----  ---  ------------------  ----       ------------------- ------------------- -------------------

      023   BR. NO. 90/134S STEEL REPAIR

            02         $7,500.0000   L.S.                $7,500.00                               $7,500.00
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (  100.00% OF PLANNED)          $7,500.00                               $7,500.00

      024   EXPANSION JOINT MODIFICATION STRIP SEAL

            02           $500.0000   L.F.                    59.00                                   59.00
                                                        $29,500.00                              $29,500.00

            04                                               64.00                                   65.77
                                                        $32,000.00                              $32,885.00
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (  101.44% OF PLANNED)             123.00                                  124.77
                                                        $61,500.00                              $62,385.00

      025   SCARIFYING CONC. SURFACE

            02            $85.0000   S.Y.                   926.00                                1,135.30
                                                        $78,710.00                              $96,500.50

            04                                            1,030.00                                1,024.10
                                                        $87,550.00                              $87,048.50
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (  110.40% OF PLANNED)           1,956.00                                2,159.40
                                                       $166,260.00                             $183,549.00

      026   REMOVING EXISTING CONCRETE OVERLAY

            02            $38.0000   S.Y.                   926.00                                1,126.00
                                                        $35,188.00                              $42,788.00

            04                                            1,030.00                                1,024.10
                                                        $39,140.00                              $38,915.80
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (  109.92% OF PLANNED)           1,956.00                                2,150.10
                                                        $74,328.00                              $81,703.80
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    -------------------------------------------------------------------------------------------------------

      CONTRACT 00-9385      DISTRICT 5                 PROJECT ENGINEER JERRY WOOD
      ESTIMATE   26         WORK DONE TO 02-05-2021
                            DAYS CHARGED PRIOR THIS ESTIMATE:  287.5
                            PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
                                                SR 090  MP  79.38 TO  81.68

                                                <-------------------- QUANTITY/AMOUNT -------------------->
      ITEM  GRP  UNIT PRICE          UNIT       PLANNED REVISED     CURRENT ESTIMATE    NEW TOTAL TO DATE
      ----  ---  ------------------  ----       ------------------- ------------------- -------------------

      027   FORCE ACCOUNT FORMS FOR FULL DEPTH DECK REPAIR

            02        $20,000.0000   EST.               $10,000.00                                   $0.00

            04                                          $10,000.00                              $22,838.98
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (  114.19% OF PLANNED)         $20,000.00                              $22,838.98

      028   FURTHER DECK PREPARATION - EXIST. REPAIR MATL 90/134N

            04            $30.0000   S.F.                   180.00                                  275.80
                                                         $5,400.00                               $8,274.00
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (  153.22% OF PLANNED)             180.00                                  275.80
                                                         $5,400.00                               $8,274.00

      029   FURTHER DECK PREPARATION - EXIST. REPAIR MATL 90/134S

            02            $30.0000   S.F.                   200.00                                    8.40
                                                         $6,000.00                                 $252.00
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (    4.20% OF PLANNED)             200.00                                    8.40
                                                         $6,000.00                                 $252.00

      030   CLEANING AND PAINTING BRIDGE NO. 90/134N

            05       $800,000.0000   L.S.              $800,000.00                             $800,000.00
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (  100.00% OF PLANNED)        $800,000.00                             $800,000.00

      031   CLEANING AND PAINTING BRIDGE NO. 90/134S

            03       $800,000.0000   L.S.              $800,000.00                             $800,000.00
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (  100.00% OF PLANNED)        $800,000.00                             $800,000.00

      032   CLEANING, SEALING AND CAULKING PACK RUST
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      CONTRACT 00-9385      DISTRICT 5                 PROJECT ENGINEER JERRY WOOD
      ESTIMATE   26         WORK DONE TO 02-05-2021
                            DAYS CHARGED PRIOR THIS ESTIMATE:  287.5
                            PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
                                                SR 090  MP  79.38 TO  81.68

                                                <-------------------- QUANTITY/AMOUNT -------------------->
      ITEM  GRP  UNIT PRICE          UNIT       PLANNED REVISED     CURRENT ESTIMATE    NEW TOTAL TO DATE
      ----  ---  ------------------  ----       ------------------- ------------------- -------------------

      032   CLEANING, SEALING AND CAULKING PACK RUST

            03            $18.0000   L.F.                 3,000.00                                2,991.90
                                                        $54,000.00                              $53,854.20

            05                                            4,000.00                                  990.40
                                                        $72,000.00                              $17,827.20
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (   56.89% OF PLANNED)           7,000.00                                3,982.30
                                                       $126,000.00                              $71,681.40

      033   CONTAINMENT OF ABRASIVES

            03       $500,000.0000   L.S.              $222,222.00                             $222,222.00

            05                                         $277,778.00                             $277,778.00
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (  100.00% OF PLANNED)        $500,000.00                             $500,000.00

      034   TESTING AND DISPOSAL OF CONTAINMENT WASTE

            03       $200,000.0000   EST.              $100,000.00                             $127,003.06

            05                                         $100,000.00                             $161,483.87
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (  144.24% OF PLANNED)        $200,000.00                             $288,486.93

      035   CRUSHED SURFACING BASE COURSE

            01            $20.0000   TON                 23,762.00                               37,194.06
                                                       $475,240.00                             $743,881.20

            02                                            2,675.00                                    0.00
                                                        $53,500.00                                   $0.00

            03                                            2,675.00                                1,120.50
                                                        $53,500.00                              $22,410.00

            04                                            2,605.00                                1,733.35
                                                        $52,100.00                              $34,667.00
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      CONTRACT 00-9385      DISTRICT 5                 PROJECT ENGINEER JERRY WOOD
      ESTIMATE   26         WORK DONE TO 02-05-2021
                            DAYS CHARGED PRIOR THIS ESTIMATE:  287.5
                            PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
                                                SR 090  MP  79.38 TO  81.68

                                                <-------------------- QUANTITY/AMOUNT -------------------->
      ITEM  GRP  UNIT PRICE          UNIT       PLANNED REVISED     CURRENT ESTIMATE    NEW TOTAL TO DATE
      ----  ---  ------------------  ----       ------------------- ------------------- -------------------

      035   CRUSHED SURFACING BASE COURSE

            05            $20.0000   TON                  2,660.00                                    0.00
                                                        $53,200.00                                   $0.00
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (  114.42% OF PLANNED)          34,377.00                               40,047.91
                         (  116.50% OF REVISED)        $687,540.00                             $800,958.20

      036   SHOULDER FINISHING

            01         $9,500.0000   MI.                      2.80                                    2.46
                                                        $26,600.00                              $23,370.00
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (   87.86% OF PLANNED)               2.80                                    2.46
                                                        $26,600.00                              $23,370.00

      037   ASPHALT FOR FOG SEAL

            01         $1,200.0000   TON                     22.80                                    0.00
                                                        $27,360.00                                   $0.00
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (    0.00% OF PLANNED)              22.80                                    0.00
                                                        $27,360.00                                   $0.00

      038   CEMENT CONC. PAVEMENT

            01           $320.0000   C.Y.                 7,039.00                                7,116.37
                                                     $2,252,480.00                           $2,277,238.40
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (  101.10% OF PLANNED)           7,039.00                                7,116.37
                                                     $2,252,480.00                           $2,277,238.40

      039   RIDE SMOOTHNESS COMPLIANCE ADJUSTMENT

            01        $66,157.0000   CALC               $66,157.00                              $49,946.37
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (   75.50% OF PLANNED)         $66,157.00                              $49,946.37



    HWY-RAKD300C-PE                         STATE OF WASHINGTON                             DATE: 02/17/21
                                        DEPARTMENT OF TRANSPORTATION                        TIME: 13:46:14
                                         LEDGER PRE-ESTIMATE REPORT                         PAGE:  11
    -------------------------------------------------------------------------------------------------------

      CONTRACT 00-9385      DISTRICT 5                 PROJECT ENGINEER JERRY WOOD
      ESTIMATE   26         WORK DONE TO 02-05-2021
                            DAYS CHARGED PRIOR THIS ESTIMATE:  287.5
                            PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
                                                SR 090  MP  79.38 TO  81.68

                                                <-------------------- QUANTITY/AMOUNT -------------------->
      ITEM  GRP  UNIT PRICE          UNIT       PLANNED REVISED     CURRENT ESTIMATE    NEW TOTAL TO DATE
      ----  ---  ------------------  ----       ------------------- ------------------- -------------------

      040   CEMENT CONC. COMPLIANCE ADJUSTMENT

            01        $36,216.0000   CALC               $36,216.00                              $62,957.44
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (  173.84% OF PLANNED)         $36,216.00                              $62,957.44

      041   CORROSION RESISTANT DOWEL BAR

            01            $18.0000   EACH                12,162.00                               12,339.00
                                                       $218,916.00                             $222,102.00
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (  101.46% OF PLANNED)          12,162.00                               12,339.00
                                                       $218,916.00                             $222,102.00

      042   REPLACE CEMENT CONCRETE PANEL

            01           $410.0000   S.Y.                   550.00                                  583.67
                                                       $225,500.00                             $239,304.70
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (  112.24% OF PLANNED)             550.00                                  583.67
                         (  106.12% OF REVISED)        $225,500.00                             $239,304.70

      043   PARTIAL DEPTH SPALL REPAIR

            01        $22,400.0000   EST.               $22,400.00                                   $0.00
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (    0.00% OF PLANNED)         $22,400.00                                   $0.00

      044   TIE BAR WITH DRILL HOLE

            01            $18.0000   EACH                 4,339.00                                4,893.00
                                                        $78,102.00                              $88,074.00
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (  112.77% OF PLANNED)           4,339.00                                4,893.00
                                                        $78,102.00                              $88,074.00

      045   SEALING EXISTING CONCRETE RANDOM CRACK
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      CONTRACT 00-9385      DISTRICT 5                 PROJECT ENGINEER JERRY WOOD
      ESTIMATE   26         WORK DONE TO 02-05-2021
                            DAYS CHARGED PRIOR THIS ESTIMATE:  287.5
                            PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
                                                SR 090  MP  79.38 TO  81.68

                                                <-------------------- QUANTITY/AMOUNT -------------------->
      ITEM  GRP  UNIT PRICE          UNIT       PLANNED REVISED     CURRENT ESTIMATE    NEW TOTAL TO DATE
      ----  ---  ------------------  ----       ------------------- ------------------- -------------------

      045   SEALING EXISTING CONCRETE RANDOM CRACK

            01             $6.0000   L.F.                 1,434.00                                  405.00
                                                         $8,604.00                               $2,430.00
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (   28.24% OF PLANNED)           1,434.00                                  405.00
                                                         $8,604.00                               $2,430.00

      046   SEALING EXISTING LONGITUDINAL AND TRANSVERSE JOINT

            01             $5.0000   L.F.                47,600.00                               46,585.00
                                                       $238,000.00                             $232,925.00

            02                                              252.00                                    0.00
                                                         $1,260.00                                   $0.00

            04                                              279.00                                  112.00
                                                         $1,395.00                                 $560.00
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (   97.02% OF PLANNED)          48,131.00                               46,697.00
                                                       $240,655.00                             $233,485.00

      047   CEMENT CONCRETE PAVEMENT GRINDING

            01            $15.0000   S.Y.                38,216.00                               39,212.38
                                                       $573,240.00                             $588,185.70
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (  102.61% OF PLANNED)          38,216.00                               39,212.38
                                                       $573,240.00                             $588,185.70

      048   PLANING BITUMINOUS PAVEMENT

            01             $4.0000   S.Y.                21,172.00                               10,976.00
                                                        $84,688.00                              $43,904.00
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (   54.12% OF PLANNED)          21,172.00                               10,976.00
                         (   51.84% OF REVISED)         $84,688.00                              $43,904.00
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      CONTRACT 00-9385      DISTRICT 5                 PROJECT ENGINEER JERRY WOOD
      ESTIMATE   26         WORK DONE TO 02-05-2021
                            DAYS CHARGED PRIOR THIS ESTIMATE:  287.5
                            PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
                                                SR 090  MP  79.38 TO  81.68

                                                <-------------------- QUANTITY/AMOUNT -------------------->
      ITEM  GRP  UNIT PRICE          UNIT       PLANNED REVISED     CURRENT ESTIMATE    NEW TOTAL TO DATE
      ----  ---  ------------------  ----       ------------------- ------------------- -------------------

      049   HMA CL. 1/2 IN. PG 64H-28

            01           $106.0000   TON                 13,876.00                               17,334.76
                                                     $1,470,856.00                           $1,837,484.56

            02                                            2,019.00                                  329.30
                                                       $214,014.00                              $34,905.80

            03                                              974.00                                  460.20
                                                       $103,244.00                              $48,781.20

            04                                            2,125.00                                  344.17
                                                       $225,250.00                              $36,482.02

            05                                              535.00                                  520.63
                                                        $56,710.00                              $55,186.78
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (   96.72% OF PLANNED)          19,529.00                               18,989.06
                         (   97.24% OF REVISED)      $2,070,074.00                           $2,012,840.36

      050   JOB MIX COMPLIANCE PRICE ADJUSTMENT

            01        $58,904.0000   CALC               $42,043.97          $18,183.18          $18,183.18

            02                                           $6,056.98           $2,619.53           $2,619.53

            03                                           $2,921.05           $1,263.27           $1,263.27

            04                                           $6,375.00           $2,757.06           $2,757.06

            05                                           $1,507.00             $651.75             $651.75
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (   43.25% OF PLANNED)         $58,904.00          $25,474.79          $25,474.79

      051   COMPACTION PRICE ADJUSTMENT

            01        $39,271.0000   CALC               $28,029.99          $21,661.90          $21,661.90

            02                                           $4,038.00           $3,120.61           $3,120.61

            03                                           $1,948.04           $1,505.44           $1,505.44
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      CONTRACT 00-9385      DISTRICT 5                 PROJECT ENGINEER JERRY WOOD
      ESTIMATE   26         WORK DONE TO 02-05-2021
                            DAYS CHARGED PRIOR THIS ESTIMATE:  287.5
                            PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
                                                SR 090  MP  79.38 TO  81.68

                                                <-------------------- QUANTITY/AMOUNT -------------------->
      ITEM  GRP  UNIT PRICE          UNIT       PLANNED REVISED     CURRENT ESTIMATE    NEW TOTAL TO DATE
      ----  ---  ------------------  ----       ------------------- ------------------- -------------------

      051   COMPACTION PRICE ADJUSTMENT

            04        $39,271.0000   CALC                $4,249.99           $3,284.45           $3,284.45

            05                                           $1,004.98             $776.68             $776.68
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (   77.28% OF PLANNED)         $39,271.00          $30,349.08          $30,349.08

      052   ASPHALT COST PRICE ADJUSTMENT

            01       $192,195.0000   CALC              $136,459.03                               $3,379.35-

            02                                          $19,220.08                                   $0.00

            03                                           $9,609.74                                   $0.00

            04                                          $21,141.07                                   $0.00

            05                                           $5,765.08                                   $0.00
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (    1.76% OF PLANNED)        $192,195.00                               $3,379.35-

      053   LONGITUDINAL JOINT SEAL

            01             $1.5000   L.F.                40,900.00                               45,340.00
                                                        $61,350.00                              $68,010.00
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (  110.86% OF PLANNED)          40,900.00                               45,340.00
                                                        $61,350.00                              $68,010.00

      054   EROSION CONTROL AND WATER POLLUTION PREVENTION

            01         $7,500.0000   L.S.                $1,500.00                               $1,500.00

            02                                           $1,500.00                               $1,500.00

            03                                           $1,500.00                               $1,500.00

            04                                           $1,500.00                               $1,500.00
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      CONTRACT 00-9385      DISTRICT 5                 PROJECT ENGINEER JERRY WOOD
      ESTIMATE   26         WORK DONE TO 02-05-2021
                            DAYS CHARGED PRIOR THIS ESTIMATE:  287.5
                            PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
                                                SR 090  MP  79.38 TO  81.68

                                                <-------------------- QUANTITY/AMOUNT -------------------->
      ITEM  GRP  UNIT PRICE          UNIT       PLANNED REVISED     CURRENT ESTIMATE    NEW TOTAL TO DATE
      ----  ---  ------------------  ----       ------------------- ------------------- -------------------

      054   EROSION CONTROL AND WATER POLLUTION PREVENTION

            05         $7,500.0000   L.S.                $1,500.00                               $1,500.00
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (  100.00% OF PLANNED)          $7,500.00                               $7,500.00

      055   SEEDING, FERTILIZING, AND MULCHING

            01         $3,900.0000   ACRE                     9.80                                    2.86
                                                        $38,220.00                              $11,154.00

            02                                                0.55                                    0.00
                                                         $2,145.00                                   $0.00

            03                                                0.55                                    0.00
                                                         $2,145.00                                   $0.00

            04                                                0.50                                    0.00
                                                         $1,950.00                                   $0.00

            05                                                0.50                                    0.00
                                                         $1,950.00                                   $0.00
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (   24.03% OF PLANNED)              11.90                                    2.86
                                                        $46,410.00                              $11,154.00

      056   SEEDING, FERTILIZING, AND MULCHING - SITE BORROW / WASTE

            01         $3,900.0000   ACRE                     2.80                                    2.28
                                                        $10,920.00                               $8,892.00
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (   81.43% OF PLANNED)               2.80                                    2.28
                                                        $10,920.00                               $8,892.00

      057   HIGH VISIBILITY FENCE

            03             $7.0000   L.F.                   225.00                                  396.00
                                                         $1,575.00                               $2,772.00

            04                                              225.00                                  396.00
                                                         $1,575.00                               $2,772.00
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (  176.00% OF PLANNED)             450.00                                  792.00
                                                         $3,150.00                               $5,544.00
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      CONTRACT 00-9385      DISTRICT 5                 PROJECT ENGINEER JERRY WOOD
      ESTIMATE   26         WORK DONE TO 02-05-2021
                            DAYS CHARGED PRIOR THIS ESTIMATE:  287.5
                            PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
                                                SR 090  MP  79.38 TO  81.68

                                                <-------------------- QUANTITY/AMOUNT -------------------->
      ITEM  GRP  UNIT PRICE          UNIT       PLANNED REVISED     CURRENT ESTIMATE    NEW TOTAL TO DATE
      ----  ---  ------------------  ----       ------------------- ------------------- -------------------

      058   ENVIRONMENTAL COMPLIANCE LEAD

            02        $15,000.0000   L.S.                $7,358.49                               $7,350.00

            04                                           $7,641.51                               $7,650.00
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (  100.00% OF PLANNED)         $15,000.00                              $15,000.00

      059   BEAM GUARDRAIL TYPE 31

            01            $34.0000   L.F.                   400.00                                  618.80
                                                        $13,600.00                              $21,039.20
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (  154.70% OF PLANNED)             400.00                                  618.80
                                                        $13,600.00                              $21,039.20

      060   BEAM GUARDRAIL TYPE 31 NON-FLARED TERMINAL

            01         $3,100.0000   EACH                     6.00                                    7.00
                                                        $18,600.00                              $21,700.00
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (  116.67% OF PLANNED)               6.00                                    7.00
                                                        $18,600.00                              $21,700.00

      061   BEAM GUARDRAIL TYPE 11

            01           $155.0000   L.F.                    25.00                                   25.00
                                                         $3,875.00                               $3,875.00
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (  100.00% OF PLANNED)              25.00                                   25.00
                                                         $3,875.00                               $3,875.00

      062   BEAM GUARDRAIL TYPE NESTED THRIE BEAM

            05           $175.0000   L.F.                    28.00                                   28.00
                                                         $4,900.00                               $4,900.00
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (  100.00% OF PLANNED)              28.00                                   28.00
                                                         $4,900.00                               $4,900.00
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      CONTRACT 00-9385      DISTRICT 5                 PROJECT ENGINEER JERRY WOOD
      ESTIMATE   26         WORK DONE TO 02-05-2021
                            DAYS CHARGED PRIOR THIS ESTIMATE:  287.5
                            PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
                                                SR 090  MP  79.38 TO  81.68

                                                <-------------------- QUANTITY/AMOUNT -------------------->
      ITEM  GRP  UNIT PRICE          UNIT       PLANNED REVISED     CURRENT ESTIMATE    NEW TOTAL TO DATE
      ----  ---  ------------------  ----       ------------------- ------------------- -------------------

      063   BEAM GUARDRAIL TRANSITION SECTION TYPE 21

            01         $3,600.0000   EACH                     1.00                                    3.00
                                                         $3,600.00                              $10,800.00
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (  300.00% OF PLANNED)               1.00                                    3.00
                                                         $3,600.00                              $10,800.00

      064   BEAM GUARDRAIL ANCHOR TYPE 10

            01         $2,600.0000   EACH                     3.00                                    3.00
                                                         $7,800.00                               $7,800.00
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (  100.00% OF PLANNED)               3.00                                    3.00
                                                         $7,800.00                               $7,800.00

      065   TEMPORARY BARRIER

            01            $18.0000   L.F.                   275.00            5,430.54-           1,183.60
                                                         $4,950.00          $97,749.72-         $21,304.80

            02                                            1,193.75                                  680.00
                                                        $21,487.50                              $12,240.00

            03                                            1,193.75                                  798.10
                                                        $21,487.50                              $14,365.80

            04                                            1,131.25                                1,191.80
                                                        $20,362.50                              $21,452.40

            05                                            1,131.25                                1,666.00
                                                        $20,362.50                              $29,988.00
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (  112.07% OF PLANNED)           4,925.00            5,430.54-           5,519.50
                                                        $88,650.00          $97,749.72-         $99,351.00

      066   TEMPORARY IMPACT ATTENUATOR

            01         $3,700.0000   EACH                     1.00                                    3.00
                                                         $3,700.00                              $11,100.00
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      CONTRACT 00-9385      DISTRICT 5                 PROJECT ENGINEER JERRY WOOD
      ESTIMATE   26         WORK DONE TO 02-05-2021
                            DAYS CHARGED PRIOR THIS ESTIMATE:  287.5
                            PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
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      ITEM  GRP  UNIT PRICE          UNIT       PLANNED REVISED     CURRENT ESTIMATE    NEW TOTAL TO DATE
      ----  ---  ------------------  ----       ------------------- ------------------- -------------------

      066   TEMPORARY IMPACT ATTENUATOR

            02         $3,700.0000   EACH                     1.00                                    0.00
                                                         $3,700.00                                   $0.00

            03                                                1.00                                    0.00
                                                         $3,700.00                                   $0.00
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (  100.00% OF PLANNED)               3.00                                    3.00
                                                        $11,100.00                              $11,100.00

      067   RESETTING IMPACT ATTENUATOR

            04           $900.0000   EACH                     1.00                                    0.00
                                                           $900.00                                   $0.00

            05                                                1.00                                    2.00
                                                           $900.00                               $1,800.00
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (  100.00% OF PLANNED)               2.00                                    2.00
                                                         $1,800.00                               $1,800.00

      068   TRANSPORTABLE ATTENUATOR

            01        $40,000.0000   EACH                     2.00                                    5.00
                                                        $80,000.00                             $200,000.00
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (  250.00% OF PLANNED)               2.00                                    5.00
                                                        $80,000.00                             $200,000.00

      069   OPERATION OF TRANSPORTABLE ATTENUATOR

            01            $45.0000   HR                      86.00                                3,036.00
                                                         $3,870.00                             $136,620.00
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (3,530.23% OF PLANNED)              86.00                                3,036.00
                                                         $3,870.00                             $136,620.00
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      CONTRACT 00-9385      DISTRICT 5                 PROJECT ENGINEER JERRY WOOD
      ESTIMATE   26         WORK DONE TO 02-05-2021
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                            PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
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                                                <-------------------- QUANTITY/AMOUNT -------------------->
      ITEM  GRP  UNIT PRICE          UNIT       PLANNED REVISED     CURRENT ESTIMATE    NEW TOTAL TO DATE
      ----  ---  ------------------  ----       ------------------- ------------------- -------------------

      070   REPAIR TRANSPORTABLE ATTENUATOR

            01         $2,000.0000   EST.                $2,000.00                                   $0.00
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (    0.00% OF PLANNED)          $2,000.00                                   $0.00

      071   FLEXIBLE GUIDE POST

            01            $55.0000   EACH                   106.00                                  120.00
                                                         $5,830.00                               $6,600.00
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (  113.21% OF PLANNED)             106.00                                  120.00
                                                         $5,830.00                               $6,600.00

      072   PAINT LINE

            01              $.2500   L.F.                44,550.00                                    0.00
                                                        $11,137.50                                   $0.00
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (    0.00% OF PLANNED)          44,550.00                                    0.00
                                                        $11,137.50                                   $0.00

      073   GROOVED PLASTIC LINE

            01             $1.5000   L.F.                22,680.00                                    0.00
                                                        $34,020.00                                   $0.00
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (    0.00% OF PLANNED)          22,680.00                                    0.00
                                                        $34,020.00                                   $0.00

      074   GROOVED PLASTIC WIDE LANE LINE

            01             $6.0000   L.F.                 6,120.00                                    0.00
                                                        $36,720.00                                   $0.00
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (    0.00% OF PLANNED)           6,120.00                                    0.00
                                                        $36,720.00                                   $0.00
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      CONTRACT 00-9385      DISTRICT 5                 PROJECT ENGINEER JERRY WOOD
      ESTIMATE   26         WORK DONE TO 02-05-2021
                            DAYS CHARGED PRIOR THIS ESTIMATE:  287.5
                            PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
                                                SR 090  MP  79.38 TO  81.68

                                                <-------------------- QUANTITY/AMOUNT -------------------->
      ITEM  GRP  UNIT PRICE          UNIT       PLANNED REVISED     CURRENT ESTIMATE    NEW TOTAL TO DATE
      ----  ---  ------------------  ----       ------------------- ------------------- -------------------

      075   RECESSED PAVEMENT MARKER

            01         $2,500.0000   HUND                     2.10                                    0.00
                                                         $5,250.00                                   $0.00
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (    0.00% OF PLANNED)               2.10                                    0.00
                                                         $5,250.00                                   $0.00

      076   SHOULDER RUMBLE STRIP TYPE 1

            01           $875.0000   MI.                      8.40                                    0.00
                                                         $7,350.00                                   $0.00
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (    0.00% OF PLANNED)               8.40                                    0.00
                                                         $7,350.00                                   $0.00

      077   TEMPORARY PAVEMENT MARKING-SHORT DURATION

            01              $.7000   L.F.                29,950.00                               52,926.00
                                                        $20,965.00                              $37,048.20

            02                                                0.00                                7,023.00
                                                             $0.00                               $4,916.10

            03                                                0.00                                7,022.00
                                                             $0.00                               $4,915.40
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (  223.61% OF PLANNED)          29,950.00                               66,971.00
                                                        $20,965.00                              $46,879.70

      078   TEMPORARY PAVEMENT MARKING-LONG DURATION

            01              $.8000   L.F.                     0.00                               19,772.00
                                                             $0.00                              $15,817.60

            02                                            6,945.00                                    0.00
                                                         $5,556.00                                   $0.00

            03                                            6,945.00                                    0.00
                                                         $5,556.00                                   $0.00
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      CONTRACT 00-9385      DISTRICT 5                 PROJECT ENGINEER JERRY WOOD
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      ----  ---  ------------------  ----       ------------------- ------------------- -------------------

      078   TEMPORARY PAVEMENT MARKING-LONG DURATION

            04              $.8000   L.F.                 5,435.00                                  915.00
                                                         $4,348.00                                 $732.00

            05                                            5,435.00                                1,235.00
                                                         $4,348.00                                 $988.00
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (   88.54% OF PLANNED)          24,760.00                               21,922.00
                                                        $19,808.00                              $17,537.60

      079   SEQUENTIAL ARROW SIGN

            01             $2.0000   HR                   2,910.00                                3,617.00
                                                         $5,820.00                               $7,234.00
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (  124.30% OF PLANNED)           2,910.00                                3,617.00
                                                         $5,820.00                               $7,234.00

      080   PORTABLE CHANGEABLE MESSAGE SIGN

            01              $.7500   HR                  13,200.00                               12,635.00
                                                         $9,900.00                               $9,476.25
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (   95.72% OF PLANNED)          13,200.00                               12,635.00
                                                         $9,900.00                               $9,476.25

      081   OTHER TEMPORARY TRAFFIC CONTROL

            01        $75,000.0000   L.S.               $37,500.00                              $36,050.00

            02                                           $9,375.00                               $9,012.50

            03                                           $9,375.00                               $9,012.50

            04                                           $9,375.00                               $9,012.50

            05                                           $9,375.00                               $9,012.50
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (   96.13% OF PLANNED)         $75,000.00                              $72,100.00
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      CONTRACT 00-9385      DISTRICT 5                 PROJECT ENGINEER JERRY WOOD
      ESTIMATE   26         WORK DONE TO 02-05-2021
                            DAYS CHARGED PRIOR THIS ESTIMATE:  287.5
                            PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
                                                SR 090  MP  79.38 TO  81.68

                                                <-------------------- QUANTITY/AMOUNT -------------------->
      ITEM  GRP  UNIT PRICE          UNIT       PLANNED REVISED     CURRENT ESTIMATE    NEW TOTAL TO DATE
      ----  ---  ------------------  ----       ------------------- ------------------- -------------------

      082   OTHER TRAFFIC CONTROL LABOR

            01           $135.0000   HR                   3,300.00                                5,300.00
                                                       $445,500.00                             $715,500.00

            02                                              825.00                                1,479.50
                                                       $111,375.00                             $199,732.50

            03                                              825.00                                1,479.00
                                                       $111,375.00                             $199,665.00

            04                                              825.00                                  504.00
                                                       $111,375.00                              $68,040.00

            05                                              825.00                                  503.50
                                                       $111,375.00                              $67,972.50
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (  140.39% OF PLANNED)           6,600.00                                9,266.00
                                                       $891,000.00                           $1,250,910.00

      083   TRAFFIC CONTROL SUPERVISOR

            01        $75,000.0000   L.S.               $15,000.00                              $13,757.15

            02                                          $15,000.00                              $13,757.14

            03                                          $15,000.00                              $13,757.14

            04                                          $15,000.00                              $13,757.14

            05                                          $15,000.00                              $13,757.14
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (   91.71% OF PLANNED)         $75,000.00                              $68,785.71

      084   CONSTRUCTION SIGNS CLASS A

            01            $25.0000   S.F.                 1,250.00                                  628.20
                                                        $31,250.00                              $15,705.00

            02                                               43.50                                   18.40
                                                         $1,087.50                                 $460.00
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      CONTRACT 00-9385      DISTRICT 5                 PROJECT ENGINEER JERRY WOOD
      ESTIMATE   26         WORK DONE TO 02-05-2021
                            DAYS CHARGED PRIOR THIS ESTIMATE:  287.5
                            PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
                                                SR 090  MP  79.38 TO  81.68

                                                <-------------------- QUANTITY/AMOUNT -------------------->
      ITEM  GRP  UNIT PRICE          UNIT       PLANNED REVISED     CURRENT ESTIMATE    NEW TOTAL TO DATE
      ----  ---  ------------------  ----       ------------------- ------------------- -------------------

      084   CONSTRUCTION SIGNS CLASS A

            03            $25.0000   S.F.                    43.50                                   32.00
                                                         $1,087.50                                 $800.00

            04                                               38.00                                   35.20
                                                           $950.00                                 $880.00

            05                                               38.00                                   25.60
                                                           $950.00                                 $640.00
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (   52.33% OF PLANNED)           1,413.00                                  739.40
                                                        $35,325.00                              $18,485.00

      085   MIN BID REQ - TYPE B PROGRESS SCHEDULE $15,000

            01        $15,000.0000   L.S.               $15,000.00           $3,000.00          $15,000.00
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (  100.00% OF PLANNED)         $15,000.00           $3,000.00          $15,000.00

      086   ROADWAY SURVEYING

            01       $200,000.0000   L.S.              $100,000.00                             $100,000.00

            02                                          $25,000.00                              $25,000.00

            03                                          $25,000.00                              $25,000.00

            04                                          $25,000.00                              $25,000.00

            05                                          $25,000.00                              $25,000.00
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (  100.00% OF PLANNED)        $200,000.00                             $200,000.00

      087   TRAINING

            01             $2.0000   HR                  11,000.00                                9,101.50
                                                        $22,000.00                              $18,203.00
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (   82.74% OF PLANNED)          11,000.00                                9,101.50
                                                        $22,000.00                              $18,203.00



    HWY-RAKD300C-PE                         STATE OF WASHINGTON                             DATE: 02/17/21
                                        DEPARTMENT OF TRANSPORTATION                        TIME: 13:46:14
                                         LEDGER PRE-ESTIMATE REPORT                         PAGE:  24
    -------------------------------------------------------------------------------------------------------

      CONTRACT 00-9385      DISTRICT 5                 PROJECT ENGINEER JERRY WOOD
      ESTIMATE   26         WORK DONE TO 02-05-2021
                            DAYS CHARGED PRIOR THIS ESTIMATE:  287.5
                            PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
                                                SR 090  MP  79.38 TO  81.68

                                                <-------------------- QUANTITY/AMOUNT -------------------->
      ITEM  GRP  UNIT PRICE          UNIT       PLANNED REVISED     CURRENT ESTIMATE    NEW TOTAL TO DATE
      ----  ---  ------------------  ----       ------------------- ------------------- -------------------

      088   ROADSIDE CLEANUP

            01         $2,000.0000   EST.                $2,000.00                              $23,046.22

            02                                               $0.00                               $3,349.00
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (1,319.76% OF PLANNED)          $2,000.00                              $26,395.22

      089   REIMBURSEMENT FOR THIRD PARTY DAMAGE

            A1             $5.0000   EST.                    $0.00                              $22,249.82

            06                                               $5.00                                   $0.00
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (4,996.40% OF PLANNED)              $5.00                              $22,249.82

      090   MINOR CHANGE

            CV             $1.0000-  CALC                    $0.00                               $4,256.00

            01                                               $1.00-                             $32,660.42

            02                                               $0.00           $1,375.00-          $1,375.00-

            04                                               $0.00                                 $109.95
                                                ------------------- ------------------- -------------------
    CREDIT  ITEM TOTALS  (5,137.00% OF PLANNED)              $1.00-          $1,375.00-         $35,651.37

      091   AGGREGATE COMPLIANCE PRICE ADJUSTMENT

            01             $1.0000-  CALC                    $1.00-          $1,533.42-          $1,533.42-
                                                ------------------- ------------------- -------------------
    CREDIT  ITEM TOTALS  (3,342.00% OF PLANNED)              $1.00-          $1,533.42-          $1,533.42-

      092   SPCC PLAN

            01         $2,500.0000   L.S.                  $625.00                                 $625.00

            02                                             $625.00                                 $625.00
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      CONTRACT 00-9385      DISTRICT 5                 PROJECT ENGINEER JERRY WOOD
      ESTIMATE   26         WORK DONE TO 02-05-2021
                            DAYS CHARGED PRIOR THIS ESTIMATE:  287.5
                            PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
                                                SR 090  MP  79.38 TO  81.68

                                                <-------------------- QUANTITY/AMOUNT -------------------->
      ITEM  GRP  UNIT PRICE          UNIT       PLANNED REVISED     CURRENT ESTIMATE    NEW TOTAL TO DATE
      ----  ---  ------------------  ----       ------------------- ------------------- -------------------

      092   SPCC PLAN

            03         $2,500.0000   L.S.                  $312.50                                 $312.50

            04                                             $625.00                                 $625.00

            05                                             $312.50                                 $312.50
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (  100.00% OF PLANNED)          $2,500.00                               $2,500.00

      093   CONSTRUCTION GEOTEXTILE FOR PERMANENT EROSION CONTROL

            01             $3.0000   S.Y.                 1,500.00                                5,109.00
                                                         $4,500.00                              $15,327.00

            03                                              750.00                                    0.00
                                                         $2,250.00                                   $0.00

            05                                              750.00                                  872.00
                                                         $2,250.00                               $2,616.00
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (  199.37% OF PLANNED)           3,000.00                                5,981.00
                                                         $9,000.00                              $17,943.00

      094   ADJUST WIM DEVICE

            01        $30,000.0000   L.S.               $30,000.00          $30,000.00          $30,000.00
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (  100.00% OF PLANNED)         $30,000.00          $30,000.00          $30,000.00

      095   CO 7-DISPUTES REVIEW BOARD

            01         $6,000.0000   EST.                $6,000.00                                   $0.00
                                                ------------------- ------------------- -------------------
    ADDED   ITEM TOTALS                                  $6,000.00                                   $0.00

      096   CO 5-RESET TEMPORARY BARRIER

            01            $14.5200   L.F.                 1,000.00                                  838.00
                                                        $14,520.00                              $12,167.76
                                                ------------------- ------------------- -------------------
    ADDED   ITEM TOTALS                                   1,000.00                                  838.00
                                                        $14,520.00                              $12,167.76
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      CONTRACT 00-9385      DISTRICT 5                 PROJECT ENGINEER JERRY WOOD
      ESTIMATE   26         WORK DONE TO 02-05-2021
                            DAYS CHARGED PRIOR THIS ESTIMATE:  287.5
                            PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
                                                SR 090  MP  79.38 TO  81.68

                                                <-------------------- QUANTITY/AMOUNT -------------------->
      ITEM  GRP  UNIT PRICE          UNIT       PLANNED REVISED     CURRENT ESTIMATE    NEW TOTAL TO DATE
      ----  ---  ------------------  ----       ------------------- ------------------- -------------------

      097   CO 5-MOBILIZATION

            01         $4,650.0000   EACH                     2.00                                    1.00
                                                         $9,300.00                               $4,650.00
                                                ------------------- ------------------- -------------------
    ADDED   ITEM TOTALS                                       2.00                                    1.00
                                                         $9,300.00                               $4,650.00

      098   CO 6-CULVERT EXTENSION

            01        $10,000.0000   EST.               $10,000.00                               $3,082.15
                                                ------------------- ------------------- -------------------
    ADDED   ITEM TOTALS                                 $10,000.00                               $3,082.15

      099   CO 3-RIPRAP EASTBOUND ABUTMENT

            01        $41,000.0000   EST.                    $0.00                               $6,933.60

            03                                          $41,000.00                               $9,568.64
                                                ------------------- ------------------- -------------------
    MAJ/ADD ITEM TOTALS                                 $41,000.00                              $16,502.24

      100   CO 8-BR 90/134N-HEAT STRAIGHTENING

            04        $16,975.0000   L.S.               $16,975.00                              $16,975.00
                                                ------------------- ------------------- -------------------
    ADDED   ITEM TOTALS                                 $16,975.00                              $16,975.00

      101   CO 9-90/134S CURB & EXPANSION JOINT

            03         $8,500.0000   L.S.                $8,500.00                               $8,500.00
                                                ------------------- ------------------- -------------------
    ADDED   ITEM TOTALS                                  $8,500.00                               $8,500.00

      102   CO 10-REMOVE CONCRETE PANELS

            01        $99,741.5300   EST.               $99,741.53                              $15,483.69
                                                ------------------- ------------------- -------------------
    MAJ/ADD ITEM TOTALS                                 $99,741.53                              $15,483.69
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      CONTRACT 00-9385      DISTRICT 5                 PROJECT ENGINEER JERRY WOOD
      ESTIMATE   26         WORK DONE TO 02-05-2021
                            DAYS CHARGED PRIOR THIS ESTIMATE:  287.5
                            PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
                                                SR 090  MP  79.38 TO  81.68

                                                <-------------------- QUANTITY/AMOUNT -------------------->
      ITEM  GRP  UNIT PRICE          UNIT       PLANNED REVISED     CURRENT ESTIMATE    NEW TOTAL TO DATE
      ----  ---  ------------------  ----       ------------------- ------------------- -------------------

      103   CO 10-PLANING HMA FROM CONCRETE PANELS

            01        $13,356.7500   L.S.               $13,356.75                              $13,356.75
                                                ------------------- ------------------- -------------------
    ADDED   ITEM TOTALS                                 $13,356.75                              $13,356.75

      104   CO 10-SAWCUT CONCRETE PANELS

            01             $5.4000   L.F.                   831.00                                  856.00
                                                         $4,487.40                               $4,622.40
                                                ------------------- ------------------- -------------------
    ADDED   ITEM TOTALS                                     831.00                                  856.00
                                                         $4,487.40                               $4,622.40

      105   CO 10-MOBILIZATION (SAWCUTTER)

            01           $750.0000   L.S.                  $750.00                                 $750.00
                                                ------------------- ------------------- -------------------
    ADDED   ITEM TOTALS                                    $750.00                                 $750.00

      106   CO 10-MOBILIZATION (BREAKER)

            01         $6,400.0000   L.S.                $6,400.00                               $6,400.00
                                                ------------------- ------------------- -------------------
    ADDED   ITEM TOTALS                                  $6,400.00                               $6,400.00

      107   CO 15-FORCE ACCOUNT GRADING

            01        $32,000.0000   EST.                    $0.00           $5,430.54           $5,430.54

            02                                          $32,000.00                              $22,832.92
                                                ------------------- ------------------- -------------------
    ADDED   ITEM TOTALS                                 $32,000.00           $5,430.54          $28,263.46

      108   CO 20-GLOBAL SURVEY ERROR - EQ ADJ

            03       $400,000.0000   L.S.              $400,000.00                             $400,000.00
                                                ------------------- ------------------- -------------------
    MAJ/ADD ITEM TOTALS                                $400,000.00                             $400,000.00
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      CONTRACT 00-9385      DISTRICT 5                 PROJECT ENGINEER JERRY WOOD
      ESTIMATE   26         WORK DONE TO 02-05-2021
                            DAYS CHARGED PRIOR THIS ESTIMATE:  287.5
                            PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
                                                SR 090  MP  79.38 TO  81.68

                                                <-------------------- QUANTITY/AMOUNT -------------------->
      ITEM  GRP  UNIT PRICE          UNIT       PLANNED REVISED     CURRENT ESTIMATE    NEW TOTAL TO DATE
      ----  ---  ------------------  ----       ------------------- ------------------- -------------------

      109   CO 19-POLE DELIVERY_AND PROTECTION

            05         $1,000.0000   EST.                $1,000.00                                   $0.00
                                                ------------------- ------------------- -------------------
    ADDED   ITEM TOTALS                                  $1,000.00                                   $0.00

      110   CO 19-EARTHWORK EQUITABLE ADJUSTMENT

            05         $2,000.0000   L.S.                $2,000.00                               $2,000.00
                                                ------------------- ------------------- -------------------
    ADDED   ITEM TOTALS                                  $2,000.00                               $2,000.00

      111   CO 12-HMA FOR OFF-RAMP

            01           $130.0000   TON                    161.00                                  161.00
                                                        $20,930.00                              $20,930.00
                                                ------------------- ------------------- -------------------
    ADDED   ITEM TOTALS                                     161.00                                  161.00
                                                        $20,930.00                              $20,930.00

      112   CO 12-HMA FOR ON-RAMP

            01           $120.0000   TON                     50.00                                   50.00
                                                         $6,000.00                               $6,000.00
                                                ------------------- ------------------- -------------------
    ADDED   ITEM TOTALS                                      50.00                                   50.00
                                                         $6,000.00                               $6,000.00

      113   CO 12-MOBILIZATION FOR HMA

            01         $4,800.0000   L.S.                $4,800.00                               $4,800.00
                                                ------------------- ------------------- -------------------
    ADDED   ITEM TOTALS                                  $4,800.00                               $4,800.00

      114   CO 12-EARTHWORK EQUITABLE ADJUSTMENT

            01        $12,000.0000   L.S.               $12,000.00                              $12,000.00
                                                ------------------- ------------------- -------------------
    ADDED   ITEM TOTALS                                 $12,000.00                              $12,000.00
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      CONTRACT 00-9385      DISTRICT 5                 PROJECT ENGINEER JERRY WOOD
      ESTIMATE   26         WORK DONE TO 02-05-2021
                            DAYS CHARGED PRIOR THIS ESTIMATE:  287.5
                            PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
                                                SR 090  MP  79.38 TO  81.68

                                                <-------------------- QUANTITY/AMOUNT -------------------->
      ITEM  GRP  UNIT PRICE          UNIT       PLANNED REVISED     CURRENT ESTIMATE    NEW TOTAL TO DATE
      ----  ---  ------------------  ----       ------------------- ------------------- -------------------

      115   CO 12-CSBC EQUITABLE ADJUSTMENT

            01        $15,000.0000   L.S.               $15,000.00                              $15,000.00
                                                ------------------- ------------------- -------------------
    ADDED   ITEM TOTALS                                 $15,000.00                              $15,000.00

      116   CO 12-HMA/PCCP DISPOSAL

            01        $18,000.0000   L.S.               $18,000.00                                   $0.00

            03                                               $0.00                              $18,000.00
                                                ------------------- ------------------- -------------------
    ADDED   ITEM TOTALS                                 $18,000.00                              $18,000.00

      117   CO 12-PCCP

            01           $128.0000   C.Y.                   419.00                                  312.46
                                                        $53,632.00                              $39,994.88
                                                ------------------- ------------------- -------------------
    ADDED   ITEM TOTALS                                     419.00                                  312.46
                                                        $53,632.00                              $39,994.88

      118   CO 12-MOBILIZATION FOR PCCP

            01        $37,587.0300   EST.               $37,587.03                                   $0.00
                                                ------------------- ------------------- -------------------
    MAJ/ADD ITEM TOTALS                                 $37,587.03                                   $0.00

      119   CO 12-EXIT 80 RAMP WORK

            01         $5,000.0000   EST.                $5,000.00                               $8,978.40
                                                ------------------- ------------------- -------------------
    ADDED   ITEM TOTALS                                  $5,000.00                               $8,978.40

      120   CO 12-MJK EQUITABLE ADJUSTMENT

            01        $11,300.0000   L.S.               $11,300.00                              $11,300.00
                                                ------------------- ------------------- -------------------
    ADDED   ITEM TOTALS                                 $11,300.00                              $11,300.00
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      CONTRACT 00-9385      DISTRICT 5                 PROJECT ENGINEER JERRY WOOD
      ESTIMATE   26         WORK DONE TO 02-05-2021
                            DAYS CHARGED PRIOR THIS ESTIMATE:  287.5
                            PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
                                                SR 090  MP  79.38 TO  81.68

                                                <-------------------- QUANTITY/AMOUNT -------------------->
      ITEM  GRP  UNIT PRICE          UNIT       PLANNED REVISED     CURRENT ESTIMATE    NEW TOTAL TO DATE
      ----  ---  ------------------  ----       ------------------- ------------------- -------------------

      121   CO 18-WEIGH IN MOTION-REPLACEMENT

            01        $75,245.0000   L.S.               $75,245.00                              $75,245.00
                                                ------------------- ------------------- -------------------
    MAJ/ADD ITEM TOTALS                                 $75,245.00                              $75,245.00

      122   CO 18-DELETE ITEM 94(ADJUST WIM DEVICE)

            01        $30,000.0000-  L.S.               $30,000.00-         $30,000.00-         $30,000.00-
                                                ------------------- ------------------- -------------------
    ADD/CR  ITEM TOTALS                                 $30,000.00-         $30,000.00-         $30,000.00-

      123   CO 18-PANEL REPLACEMENT-EQUITABLE ADJ.

            01            $20.0000   S.Y.                    30.00                                   46.70
                                                           $600.00                                 $934.00
                                                ------------------- ------------------- -------------------
    ADDED   ITEM TOTALS                                      30.00                                   46.70
                                                           $600.00                                 $934.00

      124   CO 27-JW LINE DRAINAGE

            01        $42,600.0000   EST.                    $0.00          $40,344.70          $40,344.70

            05                                          $42,600.00                               $2,001.21
                                                ------------------- ------------------- -------------------
    MAJ/ADD ITEM TOTALS                                 $42,600.00          $40,344.70          $42,345.91

      125   CO 26-COVID-19 ADDED SAFETY MEASURES

            CV             $1.0000   CALC               $64,000.00           $3,830.18         $106,722.27
                                                ------------------- ------------------- -------------------
    MAJ/ADD ITEM TOTALS                                 $64,000.00           $3,830.18         $106,722.27

      900   MOH 900-ITEM 14 TEMPORARY ROADWAY

            90              $.0000   EST.                    $0.00                                   $0.00
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (    0.00% OF PLANNED)              $0.00                                   $0.00
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      CONTRACT 00-9385      DISTRICT 5                 PROJECT ENGINEER JERRY WOOD
      ESTIMATE   26         WORK DONE TO 02-05-2021
                            DAYS CHARGED PRIOR THIS ESTIMATE:  287.5
                            PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
                                                SR 090  MP  79.38 TO  81.68

                                                <-------------------- QUANTITY/AMOUNT -------------------->
      ITEM  GRP  UNIT PRICE          UNIT       PLANNED REVISED     CURRENT ESTIMATE    NEW TOTAL TO DATE
      ----  ---  ------------------  ----       ------------------- ------------------- -------------------

                                                -------------------
      PLANNED/REVISED TOTAL....................     $15,794,504.21
                                                =================== -------------------
      PRE-ESTIMATE GROSS AMOUNT....................................          $7,771.15
                                                                    =================== -------------------
      NEW CONTRACT TOTAL-TO-DATE.......................................................     $16,102,769.26
                                                                                        ===================

                               PERCENT COMPLETE THIS ESTIMATE (LESS UNPLACED MOH) ORIGINAL     0.05 %

                               TOTAL PERCENT COMPLETE   (LESS UNPLACED MOH)                  108.79 %

                               TOTAL PERCENT COMPLETE   (INCLUDING MOH)                      108.79 %

                               TOTAL PERCENT COMPLETE   (LESS UNPLACED MOH) REVISED          101.95 %

                               ORIGINAL BID PRICE                                           $14,801,298.50
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CONTRACT 00-9385 DISTRICT 5                 PROJECT ENGINEER JERRY WOOD
ESTIMATE   26 WORK DONE TO 02-05-2021

DAYS CHARGED PRIOR THIS ESTIMATE:  287.5
PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID

SR 090  MP  79.38 TO  81.68

DEFERRED LEDGER ENTRIES
-----------------------

ESTIMATED
ENTRY   ITEM  GRP  WORK DATE  DESCRIPTION QTY/AMT
------  ----  ---  ---------  -----------------------------------  -------------------

THERE ARE NO DEFERRED ITEMS FOR THIS ESTIMATE.

THERE ARE NO ITEMS PENDING CHANGE ORDER (800-).

PREPARED BY-----------------------------------
DATE

DEDUCTIONS TO BE TAKEN:
APPROVED FOR ESTIMATE PAYMENT PROCESSING

LIQUIDATED DAMAGES___________________

RAILROAD FLAGGING ___________________

---------------------------------------- MISC. DEDUCTIONS  ___________________
JERRY WOOD                          DATE MISC. DED. REASON:
PROJECT ENGINEER

_____________________________________

REPORT STATUS: COMPLETE

Earlene Knudson           2/17/21
2/17/21

No materials used this estimate 

2/17/2021

millerd
New Stamp


